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The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W.
Suite 700
Washington, D.C. 20004

Dear Mr. Chairman:

Enclos~d is the second quarterly status report for the Defense
Nuclear Facilities Safety Board (DNFSB) Recoaanendation93-4
Implementation Plan (1P). This report is being provided to you in
accordance with the Department of Energy (DOE) Initiative 1 as
identified in the accepted DNFSB Reconsnendation93-4 1P. Three of
the identified actions have been completed as scheduled and other
actions have been rescheduled, following discussions with your
staff.
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As indicated in the enclosed report, the deliverables
corresponding to the generic Technical Management Plan (TMP) and
the Fernald TMP were transmitted to your staff as scheduled in
December 1993. Additionally, the draft Hanford TNPwas provided
to your staff in January 1994. In meetings held with your staff
on January 31, 1994, and February 17, 1994, your staff pointed out
that the draft generic and Fernald TMPs (and the latter Richland
TNP) lacked some of the features specified in the Reconanendation
and would not be useful as overall guidance for DOE operations
office personnel in exercising their technical management
responsibilities. To address these problems, a new approach was
planned to revise the TMPs. This approach included establishing a
Task Force consisting of the Fernald Field Office, the Richland
Operations Office, and various Headquarters personnel to perform
this activity. Additionally, a new schedule was developed in
order to adequately address the problems and revise the THPs. The
generic TMP is scheduled to be submitted to you in final by
May 30, 1994; the Fernald TMP is scheduled for submittal on or
before July 31, 1994; and the Richland THP is scheduled for
submittal by June 30, 1994, prior to the startup of their
environmental restoration contractor.

Other milesto@s connected to the revision and resubmittal of the
TMPs have also been rescheduled. The activity to identify
qualified key personnel at the DOE Fernald Field Office and
Headquarters was originally completed in December 1993 with the
TNP; however, due to this activity being an inte ral part of the

!revised TMPs, ithas been rescheduled to be comp eted by
May 30, 1994, for the Headquarters portion to correspond with the
submittal of the generic TMP, and July 31, 1994, for completion of
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the Fernald portion to correspond to the submittal of the Fernald
TMP. Additionally, the activity to assess initial compliance of
Fernald with their TMP originally scheduled for March 30, 1994,
has been rescheduled to take place September 1994, 2 months after
the revised Fernald TMP has been in place. The milestone activity
to present the completed TMPs to the Secretary’s Contract Reform
Committee and to the DOE Order 4700.1 Rewrite Conunitteewas also
rescheduled to correspond with the revision of the TMPs. Plans
are still underway to present the TMPs upon their completion to
the two committees.

On February 1 and 2, 1994, your staff was briefed on schedules
related’.tothe Uranyl Nitrate Hexahydrate Operational Readiness
Review (ORR). The ORR Plan of Action, which is the deliverable
associated with the restart procedure milestone, is currently in
its second revision and is at DOE Headquarters for review. Once
we have finalized the Plan for the ORR, we will provide to you a
new milestone date for submittal of the restart procedure.

Also enclosed is a copy of the ‘Safe Configuration Assessment of
the UNH Tank System Final Report,” which was provided to your
staff informally at the February 1, 1994, meeting at the Fernald
Field Office, and a copy of the “Fernald Facility Representative
Program and Training and Qualification Documents.” These reports
close out item number 934.E.2.b, Tank Integrity Study, and item
number 934.F.2.b, Fernald Facility Representative Program and
training qualification procedure, in the Recommendation 93-4 1P,
respectively.

As specified in the 93-4 1P, the Department will continue to keep
the Board apprised of our progress by providing future quarterly
status reports and by providing the documentation associated with
the deliverables for each action specified in the Plan.

3 Enclosures
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Uhitfield, DOE/EM-40
Baublitz, DOE/EM-40
Fiore, DOE/E14-42
Chancy, DOE/EM-42
Kozlowski, DOE/EM-424
McCune, DOE/EM-424
Bertness, DOE/EM-431
Robertson, DOE/Et4-433
Robison, DOE/EM-44
Smith, DOE/E14-62
Sheridan, DOE/EM-20
Hopkins, DOE/EH- 31.1
Wilhelm, DOE/EH-31.3
Purvis, DoE/EH-6 -
Worthington, DOE/NS-20
Cowan, DOE/PR-122
Clausen, DOE/FH-l
Newman, DOE/FM
Hamric, DOE/FN
Hansen, DOE/FN
Peterman, DOE/FN
Trygier, DOE/FN
Simak, DOE/FN
Crowe, DOE/OR
Freeburg, DOE/RL
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